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  Station Street Streetscape Improvements . 
 
August 08, 2016 
 
Project Update 
 
Chattanooga Gas repaired a leak in a gas line along Station Street last week, which has caused a delay in 
the Station Street opening date. Crews will be onsite to make repairs to and finalize the street this week. 
 
City crews have milled and repaved a portion of Rossville Avenue, installed protective covers around light 
pole bases, and prepared planting sites. New light poles and lighting will be installed, and street furniture will 
populate the street over the course of the next few months. 
 
Independent testing of concrete and pavers continues. If the independent testing results indicate that the 
materials do not meet specifications, there may need to be future shortterm road closures to replace the 
inferior product. If such closures are deemed necessary, we will coordinate with all affected property owners 
to minimize any inconvenience. 
 
 
Updated Schedule 
 

● 08/12/2016  Station Street reopens to the public 
 
The above schedule is a projection based on current information. The schedule is subject to change due to 
weather or unforeseen circumstances. We will endeavor to keep you informed of changes to the schedule 
and scope of work. 
 
 
Safety Notice 
 
Please keep the project area free from debris to maintain a safe working environment and ease of 
construction. Construction fencing will remain around the perimeter of the site through the end of the 
contractor work.  
 
Construction personnel only are allowed within the construction zone. Perimeter fencing has been installed 
to ensure the safety of workers within and people visiting the properties outside of the construction zone. 
The fencing will create a pedestrian detour for pedestrians travelling on the east side of Market Street. The 
detour will be signed to direct pedestrians to safe crossings. 
 

 



 

Any site furnishings (patio furnishings, planters, etc.) within or overhanging the construction limits during 
construction operations are to be removed to protect the furnishings from damage and to maintain the safety 
of workers within and people visiting the properties outside of the construction limits. Please make 
arrangements to securely store all site furnishings outside the construction limits during the length of 
construction. 
 
Project Information 
 
The City of Chattanooga, in partnership with the Benwood Foundation and Choo Choo Partners, L.P., is 
improving the Station Street corridor, as shown on the map below, through the Station Street Streetscape 
Improvement project. Project construction began March 14, 2016. The work on Station Street includes the 
replacement of a water main by Tennessee American Water, installation of stormwater management 
infrastructure, and construction of a new streetscape. 
 
The goals for the project include more effective stormwater management within the City’s combined sewer 
area, traffic calming, enhanced safety for all users, and an increased sense of place between Market Street 
and Rossville Avenue.  
 
The City of Chattanooga embraces initiatives that unify goals across departments and maximize the efforts 
of all partners. It is our hope that this project will serve as a standard for future streetscape improvement 
opportunities. Please call (423) 6435966 or email easboe@chattanooga.gov with any questions regarding 
the project. 
 
Sincerely, 
 
Brandon Sutton Mark D. Heinzer 
Transportation Design Manager Engineering Manager  Stormwater 
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